
fSSnSSSl VB/l-70 SUDC SDMS Document ID

IjV^nJI Phase 1 I 2021400

US Army Corps Denver' Colorado Task Order # °014

Of Engineers^ Rapid f?esp0nse/prayecf Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,332,350.77
Site Funds Available: [$ 462,748.06 |

* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date Ph 1: (Fee Excluded)
Indirect Costs: 25% $ 585,847.37
Direct Costs: 75% $ 1,746,503.40

$ 2,332,350.77
This week:
Indirect Costs: 26% $ 22,982.19
Direct Costs: 74% $ 65,112.41

$ 88,094.60

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,636.72
Direct Costs: $ 11,947.89

$ 15,584.60

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 1/3/2004 |
Target Completion: 12 Dec 2003 (Field Ops)

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

^Contract # DACA45-01 -D-0001

#20

Costs Thru:

Award Date 18-Jul-03 PI I PI \C* 12'5/2°03
Start Date: 21-Jul-03 rUDI«l_W
Completion: 31-Jul-04 DOCUMENT

Page 1 of 4

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 3,948.42
$ 12,449.15
$ 6,584.62

$
$
$

$ 6,119.68
$ 12,794.86
$ 60,641.45
$ 317,445.87
$ 182,973.23
$ 5,872.28
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 85.45
$ 824.73
$ 9,970.75
$ 6,194.11
$ 671.63
$ 17,626.77
$ 18,167.19
$
$ 1,369.99
$
$ 6,377.58
$
$ 741.38
$ 3,082.89
$
$ (0.06)
$
$ 88,094.60

$ 57,910.02
$ 106,984.76
$ 349,274.85
$ 181,561.75
$ ' 8,403.79
$ 527,670.92
$ 195,082.92
$ 12,523.74
$ 93,583.42
$ 5,180.92
$ 44,950.11
$
$ 120,452.62
$ 40,864.99
$ 2,059.54
$ (0.95J
$ 174,414.17
$ 2,506,764.94

Remarks:
1) Field crew returns from scheduled rotation. Downsized to 1 complete crew.
2) Pushed/shaped ASARCO Soil staging area. Sampled 5 cells for disposal analysis.
3) Continued staging excavated soil on the ASARCO FMP as requested.
4) Site Co-ord remains focused on Final close-out/Completion Packages. Spring 2004 Co-ord underway.
5) Final Demob for 2003 season remains 12 Dec 03. Anticipate 133/144 sites complete.
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

#20

Costs Thru:

12/5/2003

Page 2 of 4

11/28/2003 | $ 1,301,828.02 | $ 176.755.00 | $ 244,478.38 | $ 299.271.49 | $ 2K275.99 | $ 7,647.76 ] $ 174,414.17 { $ 2,418.670.83

Date
11/29/2003
11/30/2003
12/1/2003
12/2/2003
12/3/2003
12/4/2003
12/5/2003

This Week
To Date

Labor
$
$
$ 3,013.73
$ 9,548.38
$ 9,173.40
$ 8,240.10
$ 11,882.21
$ 41,857.82
$ 1,343,685.84

Per Diem

$
$
$ 1,211.18
$ 1,343.36
$ 1,343.36
$ 1,343.36
$ 1,343.36
$ 6,584.62
$ 183,339.62

Equipment
$ 1,716.76
$ 295.75
$ 1,722.39
$ 2,123.99
$ 2,130.76
$ 2,187.86
$ 2,190.81
$ 12,368.32
$ 256,846.70

Material
$ 99.00
$ 99.00
$ 99.00
$ 3,030.55
$ 3,169.65
$ 2,768.77
$ 2,412.56
$ 11,678.53
$ 310,950.02

Subcontracts

$
$
$
$ 11,122.36

$
$ 1,677.95
$ 2,133.38
$ 14,933.69
$ 229,209.68

Analytical

$
$
$
$ 671.63

$
$
$
$ 671.63
$ 8,319.41

Fee
$
$
$
$
$
$
$
$
$ 174,414.17

Daily Total
$ 1,815.76
$ 394.75
$ 6,046.30
$ 27,840.27
$ 15,817.17
$ 16,218.04
$ 19,962.32
$ 88,094.61
$2,506,765.44

Total Phase II
$ 2,420,486.59
$ 2,420,881.34
$ 2,426,927.64
$ 2,454,767.91
$ 2,470,585.08
$ 2,486,803.12
$ 2,506,765.44

. - . : • . ' ,-. ; - - - "

Weekly Cost by Category
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(FjiFjt VB/l-70 Superfund Site

no «.._«. j*~-_*. Denver, Colorado Task Order # 0014US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects

Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 60,641.45
$ 317,445.87

$ 182,973.23
$ 5,872.28
$

$
$ 585,847.37

$ 47.44
$ 99.18
$ 470.09
$ 2,460.82

$ 1,418.40
$ 45.52
$
$
$ 4,541.45

$
$
$ 3,948.42
$ 12,449.15
$ 6,584.62
$
$
$
$ 22,982.19

$
$
$ 564.06
$ 1,778.45
$ 940.66
$

$
$
$ 3,283.17

$ 57,910.02
$ 106,984.76
$ 349,274.85

$ 181,561.75
$ 8,403.79
$ 527,670.92
$ 195,082.92
$ 12,523.74
$ 93,583.42

$ 5,180.92
$ 44,950.11
$
$ 120,452.62
$ 40,864.99
$ 2,059.54

$ 448.91
$ 829.34
$ 2,707.56

$ 1,407.46
$ 65.15
$ 4,090.47
$ 1,512.27
$ 97.08
$ 725.45
$ 40.16
$ 348.45
$
$ 933.74

$ 316.78
$ 15.97

$ 85.45
$ 824.73
$ 9,970.75
$ 6,194.11
$ 671.63
$ 17,626.77
$ 18,167.19
$
$ 1,369.99
$
$ 6,377.58
$
$ 741.38
$ 3,082.89
$

$ 12.21
$ 117.82
$ 1,424.39
$ 884.87
$ 95.95
$ 2,518.11
$ 2,595.31
$
$ 195.71
$

$ 911.08
$
$ 105.91
$ 440.41
$

Total Direct Costs: $ 1,746,504.35

Sub Totals:
Fee

$ 13,538.79 $ 65,112.47 $ 9,301.78

$ 2,332,351.72 $ 18,080.25 $ 88,094.66 $ 12,584.95
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

idget Summary #20

Completed To Date Costs Thru:

129 12/5/2003

7
Page 3 of 4

$ 2,506,765.89 $ 19,291.46 $ 88,094.66 $ 13,796.16
* Fee Prorated across 144 anticipated Sites



EjH)
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#20

Costs Thru:

12/5/2003

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 60,641.45
$ 317,445.87
$ 182,973.23
$ 5,872.28
$

$
$ 585,847.37

$ 594.11
$ (3,101.65)
$ (27,474.77)
$ (21,625.50)
$ (104,460.90)
$ 19,431.92
$ 8,509.21
$ 7,743.16
$ (120,384.42)

$
$
$ 374.27
$ 2,058.27
$ 1,198.23
$ 5.94
$
$
$ 3,636.72

N/A
N/A
LS
7
7
7

N/A
N/A

$

$
$ 3,500.00
$ 14,407.88
$ 8,387.64
$ 41.58
$
$
$ 26,337.10

$ 594.11
$ (3,101.65)
$ (30,974.77)
$ (36,033.38)
$ (112,848.54)
$ 19,390.34
$ 8,509.21
$ 7,743.16
$ (146,721.52)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 2,329,635.88

$ 57,910.02
$ 106,984.76
$ 349,274.85
$ 181,561.75
$ 8,403.79
$ 527,670.92
$ 195,082.92
$ 12,523.74
$ 93,583.42
$ 5,180.92
$ 44,950.11
$
$ 120,452.62
$ 40,864.99
$ 2,059.54
$ 1,746,504.35

$ (41,911.18)
$ (50,457.12)
$ 106,619.15
$ 252,306.37
$ 28,108.09
$ (236,855.42)
$ 95,732.60
$ 278,291.78
$ 197,232.10
$ 52,108.33
$ 10,619.44
$ 9,714.54
$ (75,452.62)
$ (40,864.99)
$ (2,059.54)
$ 583,131.53

$ 326.68
$ 142.47
$ 2,500.72
$ 1,277.93
$ 23.99
$ 4,170.79
$ 1,617.61
$ 165.78
$ 615.02
$ 98.53
$ 625.70
$
$ 77.36
$ 294.30
$ 11.02
$ 11,947.89

N/A
3
4
4
LS
6
7
7
7
7
7

N/A
LS
7

LS

$
$ 427.40
$ 10,002.88
$ 5,111.74
$ 12,500.00
$ 25,024.76
$ 11,323.25
$ 1,160.44
$ 4,305.14
$ 689.72
$ 4,379.87
$ 9,714.54
$ 500.00^
$ 2,060.12
$ 500.00
$ 87,699.84

$ (41,911.18)
$ (50,884.51)
$ 96,616.27
$ 247,194.63
$ 15,608.09
$ (261,880.18)
$ 84,409.35
$ 277,131.34
$ 192,926.96
$ 51,418.62
$ 6,239.57
$
$ (75,952.62)
$ (42,925.11)
$ 12,559.54)
$ 495,431.69

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,506,765.89

$
$ 462,747.11 $ 15,584.60

$
$ 114,036.94

$
$ 348,710.17

* Assumes 12 Dec 2003 Target Completion (Field Ops)



V ProjectResourcesIni Current Week's Costs by Type

THk-lHB Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $2,587.16 $1,361.25

004 Site Set-up/Malnt $85.45

005 Site Coordination $432.00 $392.72

006 Removal $8,600.78 $1,369.98

007 T&D $3,141.73 $3,052.35

008 Sampling & Analysis $671.63

009 Restoration(Bckfill) $10,074.59 $3,411.86 $4,140.33

011 Site Coord Follow-up $6,377.57

013 Site Admin/lndirects $8,903.76 $2,916.38 $629.01

014 Lodging/Per Dim $6,584.63

018 Community Air Mon. $443.25 $298.13

09BSod&Seed $2,131.01 $472.50 $630.00 $14,933.69

09D Mlsc Restoration ($44 .25) $270.00 $1,144.23

19 Fuel.Oil.Misc Fid Su $3,082.88

$41,857.81 $6,584.63 $12,368.32 $11,678.54 $14,933.69 $671.63

Extended

$3,948.41

$85.45

$824.72

$9,970.76

$6,194.08

$671.63

$17,626.78

$6,377.57

$12,449.15

$6,584.63

$741.38

$18,167.20

$1,369.98

$3,082.88

$88,094.60

Saturday, December 06, 2003 Page 1 of 1



V ProjectBesonrcesIni JTD Costs by Typo

TMk

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

100

JOB Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$3,

$12,

$28,

$32,

$93,

$301,

$139,

$363,

$3,

$44,

$228,

$5,

$1,

$62,

$20,

931.

643.

471.

946.

995.

071.

633.

$0.

193.

806.

950.

614.

872.

524.

$0.

968.

062.

Per Diem

43 $366.39

93

57

56

76

74

07

00

25

12

08

82

$182,973.03

28

58

00

55

03

19 Fuel.Oil.Misc Fid Su

Equipment Materials Subcontracts Analytical Other Fee Extended

$1,821

$150

$32,169

$4,538.07 $17,725

$7,006.50 $5,982

$44,461.89 $3,741

$41,928.58

$84.38 $0

$67,394.75 $97,082

$1,374

$0

$65,689.12 $23,141

$3,081.38 $970

$534.96

$0

$14,385.94 $7,619

$12,523

$7,741.06 $65,780

$40,864

.86

.94

.88

.38 $2,700.00

.41

.19

.00 $8,319.38

.88

.80

.00

.84

.74 $116,400.38 $0.00

.00

.16 $110,109.22

.69

.25

.96

$6,

$12,

$60,

$57,

$106,

$349,

$181,

$8,

$527,

$5,

$44,

$317,

$182,

$5,

$120,

$2,

$195,

$12,

$93,

$174,414.17 $174,

$40,

119

794

641

910

984

274

561

403

670

180

950

445

973

872

452

059

$0

082

523

583

414

864

.67 -

.87

.45

.01

.67

.81

.65

.75

.87

.92

.08

.78

.03

.28

.49

.54

.00

.86

.69

.33 -

.17

.96

Saturday. December 06,2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,343,685.76 $183,339.42 $256,846.61 $310,949.97 $229,209.59 $8,319.38 $174,414.17 $2,506,764.89

Saturday. December 06,2003 Page 2 of 2


